

2469 RF '91

States Government

Department of Energy

Rocky Flats Office

## Memorandum

DUE  
DATE

Aug 8 2 57 PM '91

EG&G.  
ROCKY FLATS PLANT  
CORRESPONDENCE CONTROL

## ACTION

DIST. LTR ENC

BENJAMIN, A.		
BRETZKE, J.C.		
BURLINGAME, A.H.		
COPP, B.D.		
CROUCHER, D.W.		
DAVIS, J.G.		
EVERED, J.E.	X	
FERRERA, D.W.		
FERRIS, L.R.		
FRAIKOR, F.J.		
FRANCIS, G.E.		
GOODWIN, R.		
HANNI, B.J.		
HEALY, T.J.		
IDEKER, E.H.		
JENS, J. P.		
KERSH, J.M.	X	
KIRBY, W.A.		
KRIEG, D.		
LEE, E.M.		
MAJESTIC, J.R.		
MARX, G.E.		
MATHEWS, T.A.		
McCLUSKY, J.K.		
MEURRENS, B.E.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
SAFFELL, B.F.		
SANDLIN, N.B.		
SWANSON, E.R.		
WIEBE, J.S.		
WILKINSON, R.B.		
WILSON, J.M.		
YOUNG, E.R.		
ZANE, J.O.		

Greengard, T. X X

CORRES CONTROL x x  
TRAFFICReviewed for Addressee  
Corres. Control RFP

8-8-91 Ai

DATE BY

Ref Ltr. #

AUG 7 1991

ERD:SRG:6312

Operable Unit No. 2, Woman Creek Interim Measure Schedule

Ray Greenberg, Chief, D&amp;D Branch, EM-453, DOE/HQ

On July 8, 1991, EM-45 transmitted a memo concerning reduction in Headquarters review times for the subject document. We are returning a markup of the schedule containing the Rocky Flats dates for the activities. The differences are primarily due to times in our schedule for document printing and distribution. Also attached is a copy of our final proposed schedule that we are submitting to EPA and CDH.

Due to past communication problems, we wish to agree to a meeting agenda prior to future OU2 meetings. An example is the July 25, 1991 meeting to present background for the OU 2 interim measure, where we thought the meeting went well. However, we received subsequent criticism from Autar Rampertaap for not going into elementary detail. He believed we were expected to follow the proposed Interim Measure/Interim Remedial Action (IM/IRA) plan outline and give a presentation on each section and subsection to the IM/IRA. This was not the purpose of the July 24 meeting as we saw it.

The August 23, 24, 1991 meeting will be to address Headquarters specific comments on the August 9, 1991 working draft IM/IRAP document. In order to accomplish this, we intend to go section by section and address specific comments. The success of this meeting will depend on receiving Headquarter's comments by August 16, 1991, as committed to by Autar in our July monthly meeting.

Concerning the January 3 and February 14, 1992 working meetings identified in the EM-45 July 8 schedule, please clarify the need and the purpose of these meetings, and the intent for the agenda at those meetings. Please contact Scott Grace of my staff with any questions on this correspondence at FTS 345-7199.

*Frazer R. Lockhart*  
Frazer R. Lockhart  
Director  
Environmental Restoration Division

Enclosures

cc w/Enclosures:  
R. Lightner, EM-45  
A. Rampertaap, EM-453  
T. Greengard, EG&G/RF

ADMIN RECORD