CORRES CONTROL INCOMING LTR NO

701RF91

LTH ENG

DUE DATE

ACTION DIST

BERMAN, H S BRETZKE, J C

COPP, R D

DAVIS, J G EVERED. J E

FERRERA, D.W. FRANCIS, G.E.

HANNI, BJ HEALY, TJ IDEKER, E H

JENS, J P KERSH, J M

KIRBY, W A KRIEG, D KUESTER, A W

MAJESTIC, J R

MARX, G E

MEURRENS, B E MORGAN, R V

POTTER, G L

SAFFELL, BF

'QLIN, N B

WIEBE, J S WILKINSON, R B

WILSON, J M YOUNG, E.R

ZANE, JO

Bunge

ER R L SON, E R

BURLINGAME, A.H.

CROUCHER, DW



## Department of Energy

ROCKY FLATS OFFICE P O BOX 928 GOLDEN, COLORADO 80402-0928

DEC 1 9 1991

DEC 20 2 14 PH '91

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI

999 18th Street, Suite 500, 8 WM-C Denver, Colorado 80202-2405

Mr. Gary Baughman Hazardous Waste Facilities Unit Leader Colorado Department of Health 4210 East 11th Avenue Denver, Colorado 80220



## Gentlemen:

We are in receipt of your December 5, 1991 letter which approved our proposed schedule on the Operable Unit No. 2 Subsurface Interim Measure/Interim Remedial Action (IM/IRA) "...with modifications...". The modifications amount to removal of 8 weeks of DOB Headquarters review and approval times on the Draft and Final Responsiveness Summary and the Final IM/IRAP Environmental Assessment (IM/IRAP/IRA). We dispute the removal of Headquarters review and approval timeframes, and a result, we wish to invoke Dispute Resolution as per Part 16 of the Interagency Agreement (IAG). This letter serves as our written Statement of Dispute.

The DOE position on Headquarters review and approval protocol timeframes is detailed in the October 25, 1991 memorandum from R. P. Whitfield, Associate Director of the Office of Environmental Restoration, specifying the procedures and timeframes we are expected to follow with submittals to you.

We are requesting a meeting between the IAG Coordinators at the earliest possible time to discuss our dispute. If you have any questions, please contact Frazer Lockhart of my staff at 966-7846.

Sincerely,

David P. Simonson, Assistant Manager

for Environmental Management

CORRES CONTROL X X

Reviewed for Addressee
Corres Confrol RFP

PATE BY

Ref Ltr #

R. Lightner, EM-45
R. Greenberg, EM-453
P. Bunge, EG&G/RF
B. Frazer, EPA
J. Schieffelin, CDH

**ADMIN RECORD** 

<sup>′</sup>A-0U02-000349