



91 RF 2633

Attn D P Simonson

START OF OPERATIONS FOR OPERABLE UNIT NO 2 (OU 2) INTERIM REMEDIAL ACTION
(IRA) JEE 0018 91

Construction of the OU 2 Granular Activated Carbon (GAC) treatment system is expected to be completed on May 10 1991 in accordance with the Interagency Agreement (IAG) schedule. GAC operations are anticipated to comply with the IAG milestone and start on May 13 1991.

If you have further questions about this project, please contact T C Greengard at extension 7121


J. E. Evered
Director Environmental Management

DLS plf

Orig and 5 cc R M Nelson Jr

```
cc
S. R Grace DOE, RFO
F R Lockhart DOE, RFO
```

CLASSIFICATION

NOT	X
CLASSIFIED	X
CONFIDENTIAL	
SECRET	

HORIZED CLASSIFIER

SIGNATURE

TE 5/3/91

REPLY TO LTR NO

14

2 APPROVALS
G = T/VB
E =
IG & TYPIST INITIALS
LS/pif

ADMIN RECORD

REVIEWED FOR CLASSIFICATION/UCN!

By L. F. Walker SR

Date 10/1/92 (UNP)