

92 RF 10377

## EG&amp;G ROCKY FLATS

DIS	LTR	ENC
BENJAMIN A		
BENJAMIN H.S.		
BUNCH D.B.		
CARNIVAL G.J.		
COPP R.D.		
DAVIS J.G.		
<del>XXXXXXXXXX</del>	X	
FERRERA D.W.		
GOODWIN R.		
HANNI B.J.		
HARMAN L.K.		
HEALY T.J.		
HILL RIG J.G.		
IDEKER E.H.		
KERSH J.M.	X	
KIRBY W.A.		
KUESTER A.W.		
KRIEG D.		
LEE E.M.	X	
MAJESTIC J.P.		
MARY G.F.		
MCDONALD M.M.		
MORGAN R.V.	X	
POTTER G.L.	X	
PIZZUTO V.M.		
SANDLIN N.B.		
SCHIEDER D.I.		
SULLIVAN M.T.		
SWANSON E.R.		
TALLMAN K.G.		
WIEBE J.S.		
WILKINSON P.P.	X	
WILSON J.M.		
ZANE J.O.		
<del>XXXXXXXXXX</del>	X	
Kennedy, C.F.	X	
Jemison, E.A.	X	
Johnston, J.D.		
Smith, T.A.		
Wasky, W.S.	X	
Dille, E.A.	X	
Gee, C.B.	X	
Roberts, R.S.	X	
Smith, P.M.	X	
Adm Rec	X	
FAIM Track	X	
CORRES CONTROL	X	X

EG&amp;G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

September 4, 1992

92-RF-10377

Terry A. Vaeth  
Manager  
DOE, RFO

Attn: F. R. Lockhart

DELAYING PHASE II RCRA FACILITIES INVESTIGATION/REMEDIAL INVESTIGATION (RFI/RI)  
RISK ASSESSMENT CONTAMINANT OF CONCERN ANALYSIS - EML-0598-92

Ref: J. K. Hartman ltr (6042) to J. M. Kersh, OU1 Draft Remedial Investigation Report,  
June 2, 1992

EG&G Rocky Flats, Inc. (EG&G) recently informed the Department of Energy, Rocky Flats Office (DOE/RFO) that a complete set of Phase II RFI/RI analytical data for Operable Unit No. 2 (OU 2) will not be available until late March 1993 due to a shortage of laboratory capacity. Lack of analytical data will delay the Draft Phase II RFI/RI Report for OU 2 since the complete set of data is necessary to begin work on the Human Health Risk Assessment (HHRA) and Contaminants of Concern (COC) Technical Memorandum required for the report.

The DOE/RFO Project Manager has provided guidance, including the referenced letter on OU 1, to EG&G to delay work on the COC Technical Memorandum until an entire set of analytical data is available to ensure completeness in the analysis of the COCs and to avoid spending funds prematurely and unnecessarily.

If you have any questions regarding this issue, please contact E. A. Dillé of Remediation Programs at X8684.

## CLASSIFICATION:

UCNI		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

## AUTHORIZED CLASSIFIER

SIGNATURE  
Not applicable  
per classifica-  
tion office  
exemption.

IN REPLY TO RFP CC NO:

N/A

ACTION ITEM STATUS

☐ OPEN ☐ CLOSED☐ PARTIAL

LTR APPROVAL

W.B. [Signature]  
ORIG & TYPIST INITIALS

EAD: [Signature]

RF-46-69 (Rev. 4/92)

E. M. Lee

E. M. Lee, Director  
Environmental Management

EAD:cet

Orig. and 1 cc - T. A. Vaeth

cc:

S. R. Grace - DOE, RFO

