## 92 RF 6135

DIST.	LTR	E MC
BENJAMIN, A.		_
BERMAN, H.S.		Г
BRANCH D.B.		
CARNIVAL G.J.		
COPP, R.D.	$\top$	
DAVIS, J.G.		Г
EVERED. J.E.	IX	
FERRERA, D.W.		
GOODWIN, R.		
HANNI, B.J. HARMAN, L. K.		
HARMAN, L. K.		
HEALY, T.J.		
HILBIG J.G.		
IDEKER, E.H KERSH, J.M.		
KERSH, J.M.	X	
KIRBY, W.A.		
KUESTER, A.W.		
KRIEG. D.		
LEE, E.M.	$\mathbf{X}$	
MAJESTIC J.R.		
MARX GF		
McDONALD, M.M.		
MORGAN, R.V.	X	
POTTER, G.L.	X	
PIZZUTO, V.M.		
SANDLIN, N.B.		
SHEPLER RI		
SULLIVAN, M.T.	1 1	
SWANSON, E.R.		
TALLMAN K.G.		
WIEBE, J.S.		
WILKINSON R.B.	X	
WILSON, J. M.		
ZANE. J. O.		
Allhoff, FH	X	
Kennedy, CE	X	
Jemison EA	X	
Johnston LD		
Johnston LD Smith. TA		
Dille EA	X	
Gee CA	X	
Habbs ED	$ \mathbf{x} $	
Taylor Ko	X	
E&WM Trck g	X	
CORRES CONTROL	X	x

CLASSIFICATION:

UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER SIGNATURE Not applicable per classifica-

tion office exemption.

IN REPLY TO RFP CC NO:

ACTION ITEM STATUS

OPEN CLOSED

PARTIAL

LTR APPROVALS: CAG:
ORIG & TYPIST WATER

FADILATION

## EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

June 4, 1992

92-RF-6135

Terry A. Vaeth Manager DOE, RFO

Attn: S. R. Grace

SCHEDULE FOR THE DRAFT RESPONSIVENESS SUMMARY FOR THE OU 2 SUBSURFACE IM/IRAP/EA - JEE-0398-92

The schedule for the Operable Unit No. 2 (OU 2) Proposed Subsurface Interim Measure/Interim Remedial Action Plan/Environmental (IM/IRAP/EA) and Decision Document and Draft Responsiveness Summary has changed. After discussions with the OU 2 project managers from the Department of Energy/Rocky Flats Office (DOE/RFO) and the Environmental Protection Agency (EPA), EG&G Rocky Flats Inc. (EG&G) will change the work schedule for two reasons. First, the public requested and was granted by DOE/RFO, an extension of the public comment period from May 20, 1992 to June 6, 1992. Second, the Administrative Record for OU 2 was not available in the reading rooms during the public comment period.

The revised schedule is attached. The most important schedule changes include the extension of the public comment period to June 6, 1992 and submittal of the Draft Responsiveness Summary to the regulatory agencies on June 25, 1992. EG&G will submit the Final Responsiveness Summary Document to DOE/RFO on August 5, 1992 for review and comment. The final document will be submitted to the agencies on August 20, 1992.

The Administrative Record for OU 2 will be placed in the public reading rooms on June 9, 1992. An additional 30-day public comment period will also begin on this date. Any comments received during the additional public comment period will be incorporated into the Final Draft Responsiveness Summary Document unless the comments are substantial in content or quantity. If a substantial number of comments are received, DOE/RFO and EPA have agreed that the milestone date of August 20, 1992 will be evaluated for extension.

If you have any questions regarding this issue, please contact E. A. Dillé at extension 8684.

J. E. Evered, Director

**Environmental Management** 

EAD:dmf

Orig. and 1 cc - T. A. Vaeth

Attachment: As Stated

ADMIN RELEVAN

REVIEWED FOR CLASSIFICATION/USNI
BY G. T. Ostolek 579
DATE 5-19-93

RF-46469 (Rev. 4/92)