

93 RF 6488

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

May 26, 1993

93-RF-6488

J. K. Hartman
Assistant Manager for Transition
and Environmental Restoration
DOE, RFO

Attn: R. J. Schassburger

REVISED MILESTONE DATES FOR OPERABLE UNIT NO. 2 INTERIM MEASURE/INTERIM
REMEDIAL ACTION (IM/IRA) SITE NO. 2, DRAFT PILOT TEST PLAN - RLB-249-93

As of this date, EG&G Rocky Flats, Inc. (EG&G) has not received the requested written confirmation of a schedule extension for submittal of the Operable Unit No. 2 (OU 2) Draft Work Plan for demonstration of Soil Vapor Extraction (SVE) coupled with electrical heating of the subsurface soils at the Individual Hazardous Substance Site (IHSS) 113 (Mound).

Per the April 13, 1993 meeting with the Environmental Protection Agency (EPA), the Colorado Department of Health (CDH), the Department of Energy/Rocky Flats Office (DOE/RFO), and EG&G, it was agreed that submittal of the draft SVE Work Plan for the Mound would be delayed. The meeting notes of this verbal agreement among the parties was transmitted to DOE by A. L. Primrose on April 22, 1993.

More recently, it is EG&G's understanding, based on a telephone conversation with S. R. Grace of your staff, that the dates for submittal of this SVE Work Plan to EPA have been extended from the June 3, 1993 Interagency Agreement (IAG) milestone date to a date yet to be determined. The verbal extension to the schedule is based on the change in scope consisting of:

- Incorporation of operational data from the pilot testing of SVE at OU 2.
- Addition of pilot testing electrical heating of the subsurface soils for volatile removal enhancement.

You will be contacted on June 1 to confirm a date and time for a meeting, to discuss a revised scope of work for test site 2 and to set a date for submittal of the draft SVE work plan to EPA.

If you have questions regarding this letter, please contact M. D. Klein of Environmental Science and Engineering at extension 6950.

R. L. Benedetti

R. L. Benedetti
Associate General Manager
Environmental Restoration Management

MDK:et

Orig. and 1 cc - J. K. Hartman

CC:
S. R. Grace - DOE, RFO

ADMIN RECORD

A-0002-000616

DIST.	TH	INC
BENEDETTI, R.L.	X	
BENJAMIN, A.		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAH, T.		
HILBIG, J.G.		
JOEKER, F.H.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.	X	
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RILEY, J.H.		
SANDLIN, N.B.		
SHEPHER, B.I.		
STEWART, D.L.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.	X	
WILLIAMS, S. (ORC)		
WILSON, J.M.		
ZANE, J.O.		
Klein, M.D.X		
Koffler, J.P.X		
Greenberg, T.C.X		
Hutchins, N.M.X		
Primrose, A.L.X		
Admin Rec. X		
CORRES CONTROL x	x	
TRAFFIC		

CLASSIFICATION:

UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER

SIGNATURE
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE
DATE

IN REPLY TO RFP CC NO:

N/A

ACTION ITEM STATUS

☐ OPEN ☐ CLOSED

☒ PARTIAL

LTR APPROVALS:

TCG: [Signature] TCG

ORIG & TYPIST INITIALS

MDK/dmf

RF-46469 (Rev. 9/92)

REVIEWED FOR CLASSIFICATION/UCNI	
BY	G. T. Ostdiek 820
DATE	6-9-93