

93 RF 6231

# EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.  
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

May 19, 1993

93-RF-6231

Richard J. Schassburger  
Acting Director  
Environmental Restoration Division  
DOE, RFO

Attn: S. R. Grace

TRANSMITTAL OF TECHNICAL MEMORANDUM NO. 8, THE FINAL REVISED PHASE II RFI/RI  
WORK PLAN (BEDROCK) FOR OU 2 AND THE COMMENT RESOLUTION DOCUMENT -  
WSB-261-93

Please find enclosed two copies of Technical Memorandum No. 8, the Final Revised Phase II  
RFI/RI Work Plan (Bedrock), Operable Unit (OU) 2 and the Comment Resolution Document.  
EG&G Rocky Flats, Inc. (EG&G) will transmit two copies each to the Environmental  
Protection Agency (EPA) and the Colorado Department of Health (CDH) upon receipt of a  
transmittal letter from the Department of Energy, Rocky Flats Office (DOE/RFO).

The final version of Technical Memorandum No. 8 (TM 8) cost approximately \$140,000  
and took approximately seven months to develop. However, the OU 2 program cost and  
schedule savings are significant in comparison to the original Bedrock Work Plan. The  
Revised Bedrock Work Plan will result in a direct savings of approximately \$2.5 million.  
The field program was reduced from a 14-month duration to five months, effectively  
accelerating the schedule without compromising the quality of the Phase II RFI/RI Report  
requirements. Technical Memorandum No. 8 is an excellent example of how effective the  
DOE "Observational Approach" can be when properly implemented in Environmental  
Management (EM) projects.

Please contact A. L. Primrose of my staff with any questions regarding this matter at  
extension 8618.

*W. S. Busby*  
W. S. Busby  
Acting Director  
ERM/Remediation Project Management

EAD:dmf

Orig. and 1 cc - R. J. Schassburger

Enclosures:  
As Stated

ADMIN RECORD

REVIEWED FOR CLASSIFICATION/UCNI	
BY	G. T. Ostdiek <i>STW</i>
DATE	7-1-93

A-DU02-000624

DIST.	LTR	ENC
BENJAMIN, A.		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L. K.		
HEALY, T.J.		
HILBIG, J.G.		
IDEKER, E.H.		
KERSH, J.M.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.	X	
MARX, G.E.		
MCDONALD, M.M.		
MCKENNA, E.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RILEY, J.H.		
SANDLIN, N.B.		
SHEPLER, R.I.		
STEWART, D.L.		
SULLIVAN, M.T.		
SWANSON, F.H.		
WILKINSON, R.B.	X	
WILSON, J.M.		
ZANE, J.O.		
Benedicti, R.L.	X	
Smith, T.A.		
Wile, E.H.	X	
Busby, W.S.	X	
Primrose, A.L.	X	
OU 2 File	X	
CORRES CONTROL	X	X
Admin Rec.	X	X
ERM Track'g		

CLASSIFICATION:

UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER  
SIGNATURE  
DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO:

ACTION ITEM STATUS	
<input type="checkbox"/> OPEN	<input checked="" type="checkbox"/> CLOSED
<input checked="" type="checkbox"/> PARTIAL	
LTR APPROVALS:	
WSB: <i>WSB</i>	
ORIG & TYPIST INITIALS	
EAD/dmf	