

2E801



ACTION

ROCKY FLATS OFFICE
P O BOX 928
GOLDEN COLORADO 80402-0928

JUL 8 1969

94 DOE 07559

[illegible]

Mr. Martin Hestmark
U.S. Environmental Protection Agency Region VIII
ATTN: Rocky Flats Project Manager 8HWM RI
999 18th Street Suite 500 8WM C
Denver Colorado 80202 2405


Mr Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver Colorado 80222 1530

Gentlemen

Due to schedule impacts for Operable Units (OUs) affected by the Human Health Risk Assessment stop work order a new revised risk assessment schedule needed to be developed. These were discussed in the May 10, 1994 meeting and the June 24, 1994 meeting between the U.S. Department of Energy/Rocky Flats Field Office, EG&G Rocky Flats, Inc., the U.S. Environmental Protection Agency, and the Colorado Department of Health.

Enclosed please find the revised risk assessment schedules for OUs 2 3 5 and 6. We have also included the general and OU specific schedule assumptions utilized by OUs 2 3 5 and 6 to develop these new schedules. Deviations from these assumptions will result in the need to modify the deliverable dates.

Sincerely


Jessie Roberson
Acting Assistant Manager for
Environmental Restoration

Enclosure

cc w/o Enclosure
M Silverman OOM RFFO
~~Mr~~ Smith OOM RFFO
R Schassburger ER RFFO
F Lockhart ER RFFO
S Slaten ER RFFO
B Thatcher ER RFFO
N Castaneda ER RFFO
S Stuger EG&G

ORRES. CONTROL	X	X
ADMIN RECORDED	X	X
PATS/T130G		

Reviewed for Addressee
Corres Control RFP

DATE 7/12/94 BY MM

R f Lt #

DOE ORDER # 5400.1

RF-46522 (R 6/94)



000034020

ADMIN RECORD

**DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE**