



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

94-DOE-06356

JUN 10 1994

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

The Environmental Protection Agency (EPA) staff has reviewed the document entitled "Draft Technical Memorandum (TM) No. 2, Operable Unit No. 2, Subsurface Interim Measure/Interim Remedial Action, Soil Vapor Extraction (SVE), Offgas Treatment Alternatives Evaluation" dated May 20, 1994. The EPA staff informed us on June 8, 1994, that they would have no comments and that we should proceed with acquisition of the offgas treatment process as soon as possible.

Currently, the Colorado Department of Health comment/approval is outstanding regarding the regulatory requirements for the offgas unit. Therefore, we would like to reiterate that approval of TM-2 is on the critical planning path in meeting the project schedule and would appreciate a timely review of the document.

If you have any questions, please direct them to Scott Grace at 966-7199.

Sincerely,

Jessie Roberson
Acting Assistant Manager for
Environmental Restoration

cc:

A. Rampertaap, EM-453
B. Fraser, EPA
J. Swanson, CDH
A. Fox, CDH
A. Crouse, CDH
M. Silverman, OOM, RFFO
L. Smith, OOM, RFFO
E. Dillé, ER, RFFO
S. Grace, ER, RFFO
J. McLaughlin, EG&G
M. Klein, EG&G
P. Laurin, EG&G
R. Madel, EG&G

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE