



EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC
ROCKY FLATS PLANT P O BOX 464 GOLDEN, COLORADO 80402-0464 • (303) 966-7000

[illegible]

91-RF-7327

000022721

ADMIN RECORD

DISPUTE RESOLUTION: OPERABLE UNIT NO. 2 (OU 2) SOUTH WALNUT CREEK
PROJECT - JEE-0376-91

- Chronology of procurement and engineering activities for contract of engineering services to develop performance specifications for the chemical precipitation/microfiltration treatment unit, dated October 21, 1991 - 1 page
- Statement of Work for Interim Remedial Action OU 2, dated November 13, 1990 - 13 pages
- Engineering Purchase Requisition for procurement of UE&C (Stearns-Roger Division) engineering services (includes BOA selection checklist, BOA man-hour comparison, and Organizational Conflicts of Interest Fact Sheet), dated December 7, 1990 - 7 pages
- EG&G interoffice correspondence requesting expedited letter contract for start of UE&C engineering services, dated January 3, 1991 - 3 pages
- EG&G Rocky Flats request for proposal from UE&C for preparation of performance specifications, dated February 1, 1991 - 2 pages
- UE&C questions regarding the November Statement of Work for the OU 2 Interim Remedial Action, dated February 4, 1991 - 3 pages
- UE&C conference notes regarding discussion with EG&G of the February 4, 1991 questions about the OU 2 Statement of Work, dated February 5, 1991 - 16 pages

ICNI	<i>NOT</i>	X	X
NCLASSIFIED		X	X
ONFIDENTIAL			
ECRET			

SIGNATURE
Lester H. Bost
10/22/91
*TE

J/A

[R APPROVAL]
5B 08/19/22
RIG & TYPIST INITIALS
PLS/PLF

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

Robert M Nelson, Jr
October 22, 1991
91-RF-7327
Page 2

- UE&C estimate of activities required for entire OU 2 project, including both South Walnut Creek and Woman Creek, due to recent changes in the original OU 2 Scope of Work, dated February 15, 1991 - 18 pages.
- Engineering Order specifying modifications to the November 13, 1990 Statement of Work, dated March 21, 1991 - 5 pages
- UE&C proposal submitted to EG&G Rocky Flats, dated May 2, 1991 - 35 pages The delay in submittal of this proposal based on the March 1991 modifications to the Statement of Work was due to a DCAA Procurement Audit of UE&C rates
- UE&C re-proposal submitted to EG&G reflecting schedule modifications and deletion of treatability study reporting, dated May 31, 1991 (cover page only) - 2 pages
- Draft performance specifications prepared by UE&C for the design and construction of the chemical precipitation/microfiltration treatment unit, dated September 10, 1991

For further information, please contact D W Pontius at extension 5536 or D L Shear at extension 5976 both of Remediation Programs


J E Evered, Director
Environmental Management
EG&G Rocky Flats, Inc

DLS plf

Orig and 1 cc - R M Nelson, Jr

Enclosure
As Stated

cc
S R Grace - DOE, RFO - w/o Encls