

000006125

2-RF-12831 **EG&G ROCKY FLATS**EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000DIN
AMIN, A.
IAN, H.S.
CH, D.B.
IVAL, G.J.
R.D.
S. J.G.

October 28, 1992

92-RF-12831

ED, J.E.
ERA, D.W.
WIN, R.
J, B.J.
AN, L.K.

Frazer R. Lockhart

Y, T.J.
S. J.G.
ER, E.H.
H, J.M.
Y, W.A.Environmental Restoration Division
DOE, RFOSTER, A.W.
S. D.
EM
STIC, J.R.
Y, G.F.TECHNICAL MEMORANDUM-VADOSE ZONE CHARACTERIZATION SOLAR EVAPORATION PONDS-
OPERABLE UNIT 4 - EML-147-92ONALD, M.M.
AN, R.V.
ER, G.L.
JO, V.M.Ref: G. W. Baughman ltr to F. R. Lockhart, Final, Phase I RFI/RI Work Plan, Rocky Flats
Plant, Solar Evaporation Ponds (Operable Unit No. 4), September 29, 1992LIN, N.B.
LEP, P.I.
IVAN, M.T.
N, E.R.
MAN, K.G.

EG&G Rocky Flats, Inc. is in receipt of the above referenced letter from the Colorado
Department of Health (CDH). The CDH has indicated that "unconditional" approval of the
Phase I RFI/RI Work Plan for OU-4 is contingent upon review and approval of the OU-4
Vadose Zone Characterization Technical Memorandum (TM). EG&G Rocky Flats has developed
a draft TM for Vadose Zone Characterization of OU-4 and transmitted the TM to DOE, RFO
October 19, 1992 for review and comment. The following schedule has been developed for
review, comment and approval for the vadose zone TM:

E, J.S.
N, E.R.
ON, J.M.RES CONTROL x x
G.R.T. x

DOE/EG&G review/comment 10/19/92-10/30/92

Resolve comments & finalize TM 11/02/92-11/10/92

Transmit TM to DOE, RFO 11/12/92

Transmit TM to EPA/CDH 11/13/92

RES CONTROL x x

EPA/CDH review/comment 11/16/92-12/4/92

CLASSIFICATION:

Resolve comments & finalize TM 12/07/92-12/18/92

NI
CLASSIFIED x
CONFIDENTIAL
SECRET

Transmit TM to DOE, RFO 12/22/92

AUTHORIZED CLASSIFIER
SIGNATURE (UNU)

Transmit TM to EPA/CDH 12/23/92

-28-92

EPA/CDH review/approve TM 12/28/92-01/08/93

E

Vadose zone characterization/monitoring is scheduled to begin in Pond 207 A approximately
January 14, 1993. Therefore, it is extremely relevant for the EPA and CDH to support the

REPLY TO RFP CC NO:

EM STATUS

OPEN ☐ CLOSED☐ PARTIAL

APPROVALS:

G & TYPIST INITIALS

ADMIN RECORD

A-DU04-000417

REVIEWED FOR CLASSIFICATION/CONF	
BY	G. T. Ostleick 820
DATE	8-19-93

Frazer R. Lockhart

October 28, 1992

92-RF-12831

Page 2

above proposed schedule. This schedule is based upon receipt of "moderate" quantities of comments from the regulatory agencies.

If you have any questions regarding this vadose zone TM or the schedule, please contact R. T. Ogg on 966-8608.



E. M. Lee

Program Manager

Solar Ponds Remediation Program

EG&G Rocky Flats, Inc.

RTO:apt

Orig. and 1 cc - F. R. Lockhart

cc:

S. R. Surovchak - DOE, RFO