

23 EF 7092

[illegible]

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

June 9, 1993

93-RF-7092

Thomas E. Lukow
Waste Programs Division Director
DOE, RFO

ROCKY FLATS WASTE SAMPLING AND ANALYSIS PLAN FOR PRODUCT CERTIFICATION,
REVISION 0 - SRK-127-93

EG&G had previously planned to incorporate the comments you provided and issue a revision of the certification plan for Rocky Flats pondcrete in July, 1993. DOE has recently agreed, however, to re-plan the Solar Ponds Remediation Program, including the pondcrete processing and disposal work. The revised plan takes into account that the Nevada Test Site (NTS) will not be available to accept pondcrete for disposal until 1998 or later, and that activities dependent on the eventual Waste Acceptance Criteria cannot be effectively pursued at this time.

EG&G is incorporating the revised plan for Solar Ponds remediation into the Fiscal Year 1994 budget and out-year budgets. Activities related to disposal, including the revisions of the certification document, will be rescheduled to effectively support the revised plan. EG&G views this planning and budgeting effort as negating the need for the document revision requested in your letter.

If you would like to discuss the program further, please contact me or Tom Beckman, extension 8725.

James A. Lechard
S. R. Keith
Acting Program Director
Solar Ponds Remediation Program

KCL:bep

Orig. and 1 cc - T. E. Lukow

cc:
S. Howard - DOE, RFO
F. R. Lockhart- " "

S. Howard - DOE, RFO
F. R. Lockhart - " "