

000042720

7292 RF 90

EG&G ROCKY FLATS

DUE
DATE

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

ACTION

DIST LTR ENC

ALLHOFF, F.H.		
BRETZKE, J.C.		
BURLINGAME, A.H.		
CROUCHER, D.W.		
DAVIS, J.G.		
EVERED, J.E.	✓	✓
FERRERA, D.W.		
FERRERA, K.P.		
FERRIS, L.R.		
FRAIKOR, F.J.		
FRANCIS, G.E.		
GOODWIN, R.		
HEALY, T.J.		
IDEKER, E.H.		
JENS, J.P.		
KERSH, J.M.	✓	✓
KIRBY, W.A.		
KIRKEBO, J.A.		
LEE, E.M.	✓	✓
MAJESTIC, J.R.		
McDANIEL, M.G.		
MEURRENS, B.E.		
MONTROSS, R.W.		
MORGAN, R.V.	✓	✓
NORTH, P.		
PALMER, L.A.		
PARNELL, R.F.		
PIZZUTO, V.M.		
POTTER, G.L.	✓	✓
RHOADES, J.L.		
SAFFELL, B.F.		
SHANNON, W.M.		
SWANSON, E.R.		
WIEBE, J.S.		
WILKINSON, R.B.		
WILSON, J.M.		
YOUNG, E.R.		
ZANE, J.O.		
E.F. Lombardi	✓	
S.A. ANDERSON	✓	
G.L. HICKIE	✓	
T.D. ROBERTS	✓	
P.B. SNEEDER	✓	

December 18, 1990

90-RF-7292


Robert M. Nelson, Jr.
Manager
DOE, RFO

Attn: D.P. Simonson

SOLAR POND CLEANOUT PROJECT MANAGEMENT PLAN

Attached is the Project Management Plan for Solar Pond Cleanout. This project plan defines the major issues and technical constraints for solar pond cleanout and pondcrete resolidification, describes the activities and schedules necessary to achieve the overall objectives, and summarizes the team organization and management guidelines necessary to comply with the accelerated cleanup date of October 31, 1991 in the AIP. The plan was prepared in accordance with DOE Order 4700.1.

If you have any questions, please contact Ernie Lombardi at extension 7298.


J. M. Kersh
Associate General Manager
Environmental Restoration and Waste Management

EFL:dif

Original and 1 cc - R. M. Nelson, Jr.

Attachments:
As Stated

CORRES. CONTROL x x

TRAFFIC

UNCLASSIFIED X X

R.B. Baume 12/11/90

Reviewed for Addressed
Corres. Control R.F.

DATE

Ref Ltr. #