

CORRES CONTROL
INCOMING LTR NO

5005 RF 92

DATE 10-30 92

ACTION Kersh
DIST

BENJAMIN A	
BERMAN, H S	
CARNIVAL, G J	
COPP, B D	
CORDOVA, R C	
DAVIS, J G	
FERRERA, D W	
HANNI, B J	
HEALY, T J	
HILBIG, J G	
IDEKER, E H	
K RSH, J M	X
KIRBY, W A	
KJESTER, A W	
E, E M	ACT
MANN, H P	
MARX, G E	
McKENNA, F G	
MONTROSE, J K	
MORGAN, R V	
PIZZUTO, V M	
POTTER, G L	
RILEY, J H	
SANDLIN, N B	
SATTERWHITE, D G	
SCHUBERT, A L	
SHEPLER, R L	
SULLIVAN, M T	
SWANSON, E R	
V B L	
WILSON, J M	
LANE, J O	

mende E X

CORRES CONTROL x x
TRAFFIC

Reviewed for Addressee
Cor s Control RFP

9-25-92

DATE BY

#

States Government

memorandum

SEP 23 1992

WMED JD 10285

Pond C 2 Recycle

J M Kersh Associate General Manager
Environmental and Waste Management
EG&G Rocky Flats Inc

The Colorado Department of Health has informed the Rocky Flats Office (RFO) that routine discharges from pond C 2 will be approved only if Rocky Flats Plant is able to demonstrate satisfactory progress on the pond C 2 water recycle project. Because discharges from pond C 2 are essential RFO requests that EG&G expedite the pond C 2 water recycle project through the following actions

- 1 Consult with RFO to determine the best project design taking cost, environmental compliance and health and safety aspects into consideration This consultation with RFO should be completed by October 16 1992
- 2 Expedite the scope and estimate and engineering package for the elected design
- 3 Develop a project schedule for completing the engineering package awarding the contract commencing and completing construction and start up This schedule should be provided to RFO by October 30 1992

If you have any questions concerning this request please contact Tom Lukow of my staff at extension 4561

James K. Hartman
James K. Hartman
Assistant Manager
for Environmental Management

cc
J Dion EMB RFO
G Litus EMB RFO
G Hill EMB RFO
T Lukow WMED RFO
E Mende SWD EG&G

ADMIN RECORD

A-0005-0000394