

2P512

CORRES. CONTROL
INCOMING LTR NO.

000023553

01224 RF 24

DUE
DATE

ACTION

DIST	LTR	ENC
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRANZ, W.A.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
HUTCHINS, N.M.		
KELL, R.E.		
KIRBY, W.A.		
KUESTER, A.W.		
MAHAFFEY, J.W.		
MANN, H.P.		
MARX, G.E.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SETLOCK, G.H.		
STIGER, S.G.	XX	
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		

Bushby W XX


CORRES CONTROL x x
DMN RECORD/080 X 2
ATS/T130G

Reviewed for Addressee
Corres. Control RFP

4/4/94 Cmk
DATE BY

Ref Ltr. #

OE ORDER # 5400.1



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

MAR 30 1994

94-DOE-03605

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

Our March 28, 1994, letter (94-DOE-02478) agreeing to the proposed method for data aggregation indicated that this letter would follow. The March 22, 1994 Environmental Protection Agency letter requested submittal of revised Operable Unit schedules (showing impacts from the work stoppage and the implementation of the data aggregation methodology), no later than three weeks from receipt of the letter (March 24, 1994).

Because of the magnitude of the time of the work stoppage, approximately seven and a half months, we are requesting additional time for resubmittal of the revised schedules. We must access (1) the day-for-day slip of the schedule directly associated with the work stoppage, as well as (2) additional time to perform the "additional work or modifications to work," as per Part 32 of the Interagency Agreement. There is also the possibility that milestone adjustments in support of accelerated approaches could make impact on selected operable units less than day-for-day slip.

We are requesting approval to submit our proposal for the revised schedules for the affected Operable Units by May 9, 1994, rather than April 14, 1994.

If you have any questions, please contact me at 966-4538.

Sincerely,

Jessie Roberson
Acting Assistant Manager for
Environmental Restoration

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

A-0003 000105

M. Hestmark & G. Baughman
94-DOE-03605

2

MAR 30 1994

cc:

A. Rampertaap, EM-453
F. Lockhart, ER, RFO
H. Rose, ER, RFO
S. Grace, ER, RFO
S. Stiger, EG&G
W. Busby, EG&G