

Rocky Flats Environmental Technology Site PO Box 464 Golden Colorado 80402-0464

Phone (303) 966 2678 (303) 966-8244 AUMIN RECORD

March 13, 1996

96-RF-01637 96-RM-ER-0035-KH

S J Hahn Kaiser-Hill, L L C PO Box 464 Golden, Colorado 80402-0464

OPERABLE UNIT 5 (OU 5) WOMAN CREEK PRIORITY DRAINAGE FINAL RFI/RI REPORT EXTENSION REQUEST (KH00003NS1A) - JEL-033-96

Ref C A Bicher Itr, CAB-003-96, to S Hahn, (Same Subject), January 29, 1996

Action Request extension to April 15, 1996

This letter requests a schedule extension for submittal of the Final OU 5 RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report, due to the delay in receiving review comments from the Environmental Protection Agency (EPA) Rocky Mountain Remediation Services, L.L.C. (RMRS) requests that the due date be revised from April 2, 1996 to April 15, 1996

The Response to Comments were completed on March 12, 1996 and submitted for transmittal to the Department of Energy/Rocky Flats Field Office (DOE/RFFO), EPA, and the Colorado Department of Public Health and Environment with a request for concurrence RMRS is proceeding with the incorporation of comments. However, finalizing the RFI/RI Report, printing, binding and transmittal can not be completed until concurrence with the comment responses is provided Therefore, an extension to April 15, 1996 is requested to ensure sufficient time to complete the report

The milestone date of April 2, 1996 is part of the Interagency Agreement and a Work Package milestone It is within Work Package 12430, under Cost Account DFB

If I can provide any additional information, please call Carol Bicher, of my staff, at 966-9100 or myself at 966-4842

For John E Law, P E Remediation Manager Sitewide Actions

CAB bll

CC

Kaiser-Hill - T130C A K Sieben -**RMRS** - 080 C A Bicher -

E C Mast **RMRS** - 080 A M Parker -RMRS T893B - T893A

A L Primrose - RMRS ER Records (2)

22 041 F

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
GLASSIFICATION OFFICE