## CORRES CONTROL **OUTGOING LTR NO**

47845

DOE ORDER# - 5400,/

DIST

AMARAL, M E

BUSBY WS BRANCH DB CARNIVAL GJ DAVIS J G FERRERA D W

FRAY RE

HANNI BJ HARMAN L.K

HEALY TJ HEDAHL T HILBIG J G HUTCHINS N M

JACKSON DT KELL A E KUESTER AW

VICTONALD MM VICKENNA F G

MONTROSE JK

SCHWARTZ JK

STEWART DL

TIGER S G

VILSON J M

A. BICHER N. A. HOLGTEEN

CORRES CONTROL IDMN RECORD/080

RAFFIC 2ATS/T130G **LASSIFICATION** 

INCLASSIFIED

ONFIDENTIAL ECRET

TOBIN PM **JOORHEIS G M** 

MORGAN R V OTTER GL PIZZUTO V M

RISING TL SANDLIN N B

VARX GE

GEIS JA GLOVER WS GOLAN PM

BURLINGAME A H

## SEG&G ROCKY FLATS

95RF00122

LTR ENC

EG&G ROCKY FLATS, INC

ROCKY FLATS PLANT, P O BOX 464, GOLDEN COLORADO 80402 0404 (303) 966 7000

January 5, 1995

95 RF-00122

Frazer R Lockhart

**Environmental Restoration Division** 

DOE, RFFO

Attn Kurt Muenchow

UPCOMING SUBMITTAL OF REPORTS - ECM-001-95

Action None required

The purpose of this letter is to update the Department of Energy (DOF) on the upcoming submittals of documents from Operable Unit 5, Woman Creek Priority Drainage and Operable Unit 6, Walnut Creek Priority Drainage In the next three months, the following documents will be submitted to DOE-RFFO and the regulatory agencies for review

Operable Unit 5 - Woman Creek Priority Drainage

Submittal to DOE

Revised Draft Technical Memorandum #12, Exposure Scenarios January 9, 1995 Revised Draft Technical Memorandum #11, Contaminants of Concern January 11, 1995 Final Presumptive Remedy Report March 21, 1995 Draft Feasibility Study - Technical Memorandum #1, Corrective/Remedial February 3, 1995

**Action Objectives** 

## Operable Unit 6 - Walnut Creek Priority Drainage

| Final Technical Memorandum #2, Exposure Scenarios                    | January 17, 1995 |
|--|------------------|
| Second Final Technical Memorandum #3, Modeling Description           | January 10, 1995 |
| Draft Environmental Risk Assessment Methodology (ERAM)               | February 3, 1995 |
| Assessment Endpoint Technical Memorandum                             | •                |
| Draft ERAM Conceptual Model Technical Memorandum                     | January 17, 1995 |
| Draft ERAM Contaminants of Concern Screen Methodology Technical Memo | January 23, 1995 |
| Draft Environmental Risk Assessment (ERA) Problem Formulation        | March 13, 1995   |
| Technical Memorandum   |                  |

Draft Feasibility Study - Technical Memorandum #1, Corrective/Remedial March 24, 1995

**Action Objectives** 

**AUTHORIZED CLASSIFIER** SIGNATURE

Please communicate to the regulatory agencies so that they are aware of the significant numbers of documents coming their way for review so they can plan accordingly If you have any questions or 

ATESSIFICATION OFFICE

N REPLY TO RFP CC NO NIA

E C Mast

Program Manager, Operable Units 5-7 Closures Environmental Restoration Program Division

DLC cb

CTION ITEM STATUS J PARTIAL/OPEN D CLOSED TR APPROVALS

**ADMIN RECORD** 

A-0005-000610

**PRIG & TYPIST INITIALS** DLC/98

Ong and 1 cc - F R Lockhart