3_{RF//35}

	_	_	
DIST.	٦	LIR	L.N
ENEDETTI, R.L.	┪	V	┝
ENJAMIN, A	7	$\boldsymbol{\sim}$	Н
ERMAN, H.S.	7		Г
RANCH, D.B.	7	_	Н
ARNIVAL, G.J.	7		-
AVIS, J.G.	7	_	Т
ERRERA, D.W.	7		-
ANNI, B.J.	7		_
ARMAN, L. K.	7		_
EALY, T.J.	T		
EDAHL, T.	7		
ILBIG, J.G.	Ι		
EKER, E.H.	Ι		
IRBY, W.A.	1		
UESTER, A.W.	1		
EE, E.M.	1		
IANN, H.P.	Ι]	\equiv
IARX, G.E.	\mathbf{I}		_
ICDONALD, M.M.	1	_	_
ICKENNA, F.G. IONTROSE, J.K.	4	_	_
ONTROSE J.K.	1	4	_
ORGAN, R.V.	1	4	
OTTER, G.L.	1	4	
IZZUTO, V.M.	4	-	
ILEY, J.H. ANDLIN, N.B.	4	-	
	+	\dashv	_
HEPLER, R.L. TEWART, D.L.	۲	+	
ULLIVAN, M.T.	╀	+	
WANSON, E.R.	╁	┪	_
ILKINSON, R.B.	†	+	
(ILLIAMS, S. (ORC)	t	+	
/ILSON, J. M.	T	7	_
ANE. J. O.	t	+	_
	t	7	_
	T	十	
n 11	Ι	Т	
Buddy, MS	D	$\Delta \Gamma$	_
17	Ľ	4	
- wan po	μ	4	
	┝	+	_
	H	+	_
	Н	+	_
	Т	1	_
		+	_
		Ι	_
	L	\perp	
tal m. Kec.	۷	1	_
DARES CONTROL	×		<u></u>
RAFFIC		\perp	_
		\perp	_
			_

CLASSIFICATION:

JCNI	T	Γ
INCLASSIFIED	T	Г
CONFIDENTIAL	T	Π
ECRET		Г

JTHORIZED CLASSIFIER

OCUMENT CLASSIFICATION

EVIEW WAIVER PER

ASSIFICATION OFFICE

I REPLY TO REP CC NO:

OTION ITEM STATUS

1 OPEN CLOSED

PARTIAL

TR APPROVALS:

RIG & TYPIST INITIALS

46469 (Rev 9/92)

JEGEG ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

January 28, 1993

93-RF-1135

Robert M. Nelson, Jr. Manager DOE, RFO

Attn: Norma Castaneda

AVOIDING DELAYS IN FIELD OPERATIONS - RLB-049-93

Pursuant to your request, attached is a chronology of events to obtain approval for drilling borings under the power lines in Individual Hazardous Substance Site (IHSS) 166.2, Operable Unit No. 6 (OU 6). The approval process caused the loss of one day of productive drilling.

Although one day's loss of productivity is relatively minor when compared to many other costs, these types of delays potentially reoccurring in the future would have more significant implications. Therefore, a meeting was held with the responsible parties from Industrial Health & Safety, Occupational Safety, Construction Management and the OU 6 Project Manager. The responsible party's supervisors and their AGMs also attended to provide policy guidance.

The meeting instilled a heightened awareness to be efficient when implementing safety procedures. It was recognized that new safety requirements not specified in the Health and Safety Plans may be necessary because of changing circumstances encountered during field operations.

If you have questions regarding this letter, please call P. J. Laurin of Remediation Project Management at extension 8702.

R. L. Benedetti

Associate General Manager

M. B. And to

Environmental Restoration Management

PJL:cet

Orig. and 1 cc - R. M. Nelson, Jr.

Attachment: As Stated

BY 21.08 diek \$70 04.05 3-31-53