

**OU 6 SCHEDULE ASSUMPTIONS FOR
DELIVERY OF THE RFI/RI REPORT**

1. The scope of work will not increase beyond that which is described in the OU 6 work plan dated June 1, 1992.
2. One risk assessment will be performed for OU 6, not each of the 21 Individual Hazardous Substance Sites (IHSSs) within OU 6.
3. The laboratory turnaround time will not exceed 60 days for non-radioactive samples and 90 days for radioactive samples.
4. Data validation will not exceed 30 days for each sample.
5. The Rock Creek area will be acceptable for background data.
6. Agency review time will not exceed the scheduled time (see attached scheduled).
7. Agency comment responses will be limited to those in scheduled reviews.
8. Adequate funding will be available to perform the work specified in the OU 6 Work Plan.
9. EG&G/DOE review times are concurrent and the DOE review time will not exceed the scheduled time (see attached scheduled).
10. The time required in any decision process by others which cause delays to EG&G will result in equal delays in the schedule.