

CORRES CONTROL
INCOMING LTR

3214 RF 93

DUE
DATE

ACTION

DIST. ☒ TR ☒ ENC

BENEDETTI, R L
BENJAMIN, A
BERMAN, H S
CARNIVAL, G J
COPP, R D
CORDOVA, R C
DAVIS, J G
FERRERA, D W
FRANZ, W A
HANNI, B J
HEALY, T J
HEDAH, T G
HILBIG, J G
KIRBY, W A
KUESTER, A W
MANN, H P
MARX, G E
MCKENNA, F G
MORGAN, R V
MUZZUTO, V M
POTTER, G L
RILEY, J H
SANDLIN, N B
SATTERWHITE, D G
SCHUBERT, A L
SETLOCK, G H
SULLIVAN, M T
SWANSON, E R
WILKINSON, R B
WILSON, J M

Busby, W X

Smith, D X

CORRES CONTROL ☒ ☒
PATS/T130G

Reviewed for Addressee
Corres Control RFP

7-22-93
DATE

BY

Ref Ltr #

DOE ORDER #

RF 46522 (Rev 7/93)

Department of Energy

ROCKY FLATS OFFICE
P O BOX 928
GOLDEN COLORADO 80402-0928

JUL 21 1993

Mr Martin Hestmark
U S Environmental Protection Agency, Region VIII
ATTN Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen

An issue has arisen with the methodology on preparation of the baseline risk assessments for the Operable Units under the InterAgency Agreement. The issue centers around aggregation of data, risk at the source, identification of contaminants, and inclusion of non-waste management related activities. We are requesting that the "clock" be stopped on the schedules for Operable Units 1 through 7, until such time that we receive and agree to guidance on the methodology for the baseline risk assessments and preparation of the RCRA Facilities Investigation/Remedial Investigation. Until such time that EPA and CDH can reach agreement on the methodology to present to DOE, and DOE has the opportunity to meet and discuss the methodology with you, we must stop with preparation of baseline risk assessments that may have to be changed.

It became apparent during the week of June 21, 1993, and in subsequent meetings that EPA and CDH do not agree on the baseline risk assessment methodology. We are requesting the schedule "clock" be stopped from at least June 21, until such time that we reach agreement on the methodology for the baseline risk assessments.

If you have any questions, please contact Richard Schassburger of my staff at (303) 966-4538.

Sincerely,

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

James K. Hartman
Assistant Manager for Transition
and Environmental Restoration

GROUP	INFO
11000	
ERM	
11010	
DIR	
11100	
9PM	
11200	
SGC	
11300	
SPP	
11400	
FOM	
11500	
RLD	
11600	93-DOE-08449
SM	
11700	
OS	

Hollowell X
JUL 22 2 30 PM '93
CORRESPONDENCE
EPA, PL, IT
DOE, PL, IT
DOE, PL, IT