

CORRES CONTROL
INCOMING LTR NO

03484 RF 94



DUE
DATE

ACTION

DIST	LTR	ENC
BURLINGAME, A H		
BUSBY, W S		
CARNIVAL, G J		
CORDOVA, R C		
DAVIS, J G		
FERRERA, D W		
FRAY, R E		
GEIS, J A		
GLOVER, W S		
GOLAN, P M		
HANNI, B J		
HEALY, T J		
HEDAH, T G		
HILBIG, J G		
HUTCHINS, N M		
JACKSON, D T		
KELL, R E		
KUESTER, A W		
MARX, G E		
McDONALD, M M		
McKENNA, F G		
MORGAN, R V		
PIZZUTO, V M		
POTTER, G L		
SANDLIN, N B		
SATTERWHITE, D G		
SCHUBERT, A L		
SCHWARTZ, J K		
SETLOCK, G H		
STIGER, S G		
TOBIN, P M		
VOORHEIS, G M		
WILSON, J M		

Mr Martin Hestmark
U S Environmental Protection Agency, Region VIII
ATTN Rocky Flats Project Manager, 8HWM-FF
999 18th Street, Suite 500
Denver, Colorado 80202-2405

Mr Joe Schieffelin, Unit Leader
Hazardous Waste Facilities
Colorado Department of Public Health and the Environment
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen

Enclosed is the final version of the Operable Unit No 7 (OU 7) Technical Memorandum (TM) (Revised Field Plan) for your review and approval If there are no major comments or concerns, the Department of Energy (DOE) would appreciate an immediate concurrence

Submittal and final approval of the TM satisfies two Table 6 Interagency Agreement milestones, submittal of the Phase I RCRA Facility Investigation/Remedial Investigation (RFI/RI) report and the Phase II RFI/RI Work Plan These documents were combined through the Process Improvement Proposal (PIP) submitted on May 23, 1994

Based on the schedule submitted in the PIP, the project has slipped approximately 68 days due to lengthy regulatory reviews The DOE proposes that the schedule be rebaselined effective with the approval of this document At that time, the DOE will submit a new schedule to the regulatory agencies and expect final approval of the PIP

We look forward to your continued cooperative efforts If you have any specific questions relative to OU 7, please contact Dave George at 966-5669

Rec'd w/o enclosures

CORRES CONTROL X X
ADMN RECORD/080 X
PATS/T130G

Reviewed for Addressee
Corres Control RFP

9-9-94 Jao
DATE BY

Ref Ltr #

DOE ORDER # 5400 1

ADMIN RECORD

Department of Energy

ROCKY FLATS OFFICE
P O BOX 928
GOLDEN COLORADO 80402-0928

SEP 8 1994

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE

94-DOE-09476



000043170

Sincerely,

Steven W Slaten
IAG Project Coordinator
Environmental Restoration

Enclosure

A-OU07-000114

Addressees
94-DOE-09476

2

SEP 8 1994

cc w/Enclosure
J Ciocco, EM-453, HG

cc w/o Enclosure
M Silverman, OOM, RFFO
L Smith, OOM, RFFO
F Lockhart, ER, RFFO
S Slaten, ER, RFFO
D George, ER, RFFO
E Mast, EG&G
L Peterson-Wright, EG&G