

DOE ORDER #
94 RF 03029



000027827

DIST.	LTR	ENC
AMARAL, M.E.		
BENJAMIN, A.		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAHL, T.		
HILBIG, J.G.		
KIRBY, W.A.		
KUESTER, A.W.		
MAHAFFEY, J.W.		
MANN, H.P.		
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RISING, T.L.		
SANDLIN, N.B.		
SETLOCK, G.H.		
STEWART, D.L.		
STIGER, S.G.	X	
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILLIAMS, S. (ORC)		
WILSON, J.M.		
WYANT, R.B.		
BUSBY, W.S.	X	
LAKE, D.Y.O.	X	
W. Peterman	X	
GLOE, K.		
CORRES. CONTROL	X	X
RECORDS CTR (2)	X	X
ERM TRACKING		
TRAFFIC		

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

March 14, 1994

94-RF-03029

R. H. Birk
Project Manager
Environmental Restoration Division
DOE/RFO

INTERAGENCY AGREEMENT MILESTONES FOR OPERABLE UNIT 9, ORIGINAL PROCESS WASTE LINES - CDC-001-94

A letter was transmitted to the Department of Energy, Rocky Flats Office (DOE/RFO) on November 10, 1993 regarding the milestone schedule for Operable Unit 9 requesting extensions be granted for the Draft RCRA [Resource Conservation and Recovery Act] Facilities Investigation/Remedial investigation (RFI/RI) Report due on April 11, 1994 and the Final RFI/RI Report due on September 6, 1994. The extended dates requested in the letter are March 20, 2001 for the Draft RFI/RI Report and September 16, 2003 for the Final RFI/RI Report. The current status of this request is unknown to EG&G Rocky Flats, Inc. If a request for these extensions has been made and/or granted, it is requested that a copy be sent to EG&G for the project files. If DOE/RFO has not made requests for these extensions or has not yet received an extension from the regulatory agencies, then it is again requested that these extensions be granted.

If you have any questions regarding this request, please call C. D. Cowdery at extension 6953 of Remediation Project Management.

C. D. Cowdery

C. D. Cowdery
Project Manager
Restoration Project Management

tjr

Original and 1 cc - R. H. Birk

CLASSIFICATION

UCNI		
UNCLASSIFIED	X	X
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER
SIGNATURE

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER

DATE CLASSIFICATION OFFICE
IN REPLY TO RFP CC NO:

ACTION ITEM STATUS

☐ PARTIAL/OPEN

☐ CLOSED

LTR APPROVALS

ORIG & TYPIST INITIALS
dqi

ADMIN RECORD

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

A-DU09-000160