

000010220

CORPES CONTROL
NCOMING LTR NO

1017 RF 93

DUE
DATE

ACTION

DIST. LTR ENC

BENEDETTI, R L		
BENJAMIN, A		
BERMAN, H S		
CARNIVAL, G J		
COPP, R D		
CORDOVA, R C		
DAVIS, J G		
FERRERA, D W		
FRANZ, W A		
HANNI, B J		
HEALY, T J		
HEDDAHL, T G		
HILBIG, J G		
HIBBY, W A		
KUESTER, A W		
KANN, H P		
KARX, G E		
McKENNA, F G		
MORGAN, R V		
PIZZUTO, V M		
POTTER, G L		
RILEY, J H		
SANDLIN, N B		
SATTERWHITE, D G		
SCHUBERT, A L		
SETLOCK, G H		
SULLIVAN, M T		
SWANSON, E R		
WILKINSON, R B		
WILSON, J M		

Buddy m X

Busby w X

Hutchins N X

Adm KCM

CORRES CONTROL x x
PATS/T130GReviewed for Addressee
Corres Control RFP9-9-93 C in
DATE BY

Ref Ltr #

DOE ORDER # 52/CO

RF 46522 (Rev 7/93)

000010220

AUG 26 1993

STATE OF COLORADO

SEP 9 9 15 AM '93

FSCG
ROCKY FLATS F
CORRESPONDENCERoy Romer
GovernorPatricia A. Nolan
Executive Director

COLORADO DEPARTMENT OF HEALTH

Dedicated to protecting and improving the health and
environment of the people of Colorado

4300 Cherry Creek Dr S	Laboratory Building
Denver, Colorado 80222-1530	4210 E 11th Avenue
Phone (303) 692-2000	Denver, Colorado 80220-3716
	(303) 691 4700

August 10, 1993

Mr. Richard J. Schassburger
U.S. Department of Energy
Rocky Flats Office, Building 116
P.O. Box 928
Golden, Colorado 80402-0928

RE: Industrialized Area IM/IRA/DD Schedule

Dear Mr. Schassburger,

The Colorado Department of Health, Hazardous Materials and Waste Management Division (the Division), and EPA have reviewed the above referenced document, submitted 7/30/93 as a result of our 7/20/93 meeting.

The agencies are hereby granting approval of this schedule revision. Four key milestones from this schedule will be formally incorporate into the IAG as follows:


Milestone	Due Date
Submit Draft Decision Document	3/23/94
Submit Draft Responsiveness Summary	8/2/94
Submit Final Responsiveness Summary	8/23/94
Submit Final Decision Document	8/23/94

If you have any questions regarding these matters, please call Dave Norbury at 692-3415.

Sincerely,

Gary W. Baughman, Chief
Facilities Section
Hazardous Waste Control Program

Martin Hestmark, Manager
Rocky Flats Project
EPA



cc: Jen Pepe, DOE
Mark Buddy, EG&G
Laura Perrault, AGO
Jackie Berardini, CDH-OE

ADMINISTRATIVE