



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

MAY 04 1990

Mr. David C. Shelton, Director
Hazardous Material & Waste Management Division
Colorado Department of Health
4210 East 11th Avenue
Denver, Colorado 80220

Mr. Robert C. Duprey, Director
Waste Management Division
U.S. Environmental Protection Agency, Region VIII
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Gentlemen:

OPERABLE UNIT 3 (OU 3) REQUEST FOR EXTENSION OF DOCUMENT SUBMITTALS - ROCKY FLATS PLANT (RFP) (MY LETTER, 4-19-90)

Based on interagency discussions held in a two-day meeting (i.e., April 30 and May 1, 1990) between the RFP (both the U.S. Department of Energy (DOE) and EG&G), the U.S. Environmental Protection Agency (EPA), and the Colorado Department of Health (CDH), it was agreed to by all parties that there is a need to revisit the Interagency Agreement (IAG) Schedules based on the public comments received.

Due to the need to expedite OU 10, which addresses the offsite releases, DOE-Rocky Flats Office contacted both the EPA and CDH in a conference call on May 4, 1990, and proposed deferring the majority of the OU 3 submittals and beginning the OU 10 document development. After further discussion on the May 4, 1990, conference call, the parties agreed that finalization of the IAG is a priority and that the date for OU 3 document submittals should be extended. As a result, the RFP is requesting an extension from May 10 to June 8, 1990, for the following OU 3 plans:

1. The Solar Ponds
2. The West Spray Field
3. The Original Process Waste Lines

ADMIN RECORD

1/2
A-OU11-000039

Mr. David C. Shelton
Mr. Robert C. Duprey

-2-

MAY 6 4 1990

The OU 3 present landfill Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation submittal date is requested to be changed from May 21, 1990, to June 8, 1990. The RFP is not requesting an extension to the already extended date for the OU 3 other outside closures which is currently July 19, 1990.

We look forward to meeting with you on May 10 and to discussing the RFP IAG schedule reprioritization. If you have any comments, please contact Rich Schassburger at 966-4888.

Sincerely,

Thomas E. Roeder
for

Jack R. Roeder
Acting Assistant Manager for
Environmental Management

Enclosure

cc w/Enclosure:
R. Schassburger, DOE/RFO
T. Greengard, EG&G/RF
M. Arndt, EG&G/RF
M. Hestmark, EPA, Denver
P. Corbetta, CDH, Denver

2/2