

4096 RF 93

DUE
DATE

ACTION
DIST. LTR ENG

BENEDETTI, R.L.	
BENJAMIN, A.	
BERMAN, H.S.	
BARNIVAL, G.J.	
BOPP, R.D.	
BORDOVA, R.C.	
DAVIS, J.G.	
FERRERA, D.W.	
FRANZ, W.A.	
HANNI, B.J.	
HEALY, T.J.	
HEDAH, T.G.	
HILBIG, J.G.	
KIRBY, W.A.	
QUESTER, A.W.	
ANN, H.P.	
MARX, G.E.	
ICKENNA, F.G.	
MORGAN, R.V.	
IZZUTO, V.M.	
POTTER, G.L.	
RILEY, J.H.	
SANDLIN, N.B.	
SATTERWHITE, D.G.	
SCHUBERT, A.L.	
SETLOCK, G.H.	
SULLIVAN, M.T.	
SWANSON, E.R.	
WILKINSON, R.B.	
WILSON, J.M.	

Hutchins

Busby

Buddy

Adm Rec

CORRES CONTROL	x	x
PATS/T130G		

Reviewed for Addressee
Corres. Control RFP

9-15-93 Cii
DATE BY

Ref Ltr. #

DOE ORDER #5400

States Government

Department of Energy

Rocky Flats Office

memorandum

SEP 15 9 30 AM '93

EG&G
ROCKY FLATS
CORRESPONDENCE

AUG 14 1993

ERD:JP:10793


Industrialized Area Interim Measure/Interim Remedial Action Schedule

Ned Hutchins, Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

The Environmental Protection Agency and the Colorado Department of Health have approved the proposed schedule for development of the Industrialized Area Interim Measure/Interim Remedial Action (IA IM/IRA). Please see the attached letter referencing the key milestones to be formally incorporated into the Interagency Agreement.

This schedule represents an improvement in project streamlining and will require prompt and consistent interaction between DOE, EG&G and the regulatory agencies. DOE requests that bi-monthly meetings be held between DOE and EG&G to discuss the status of the project until the final document has been submitted to the regulators.

If you have any questions or comments, please contact Jen Pepe of my staff at extension 2184.



Richard J. Schassburger
Acting Director
Environmental Restoration Division

Attachment

cc w/ Attachment:
W. Busby, EG&G
M. Buddy, EG&G

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE