000**0**6439

CORRES. CONTROL **OUTGOING LTR NO.**

92 RF 3296

DIST.	ļ.,	c.
BENJAMIN, A.	+-	┰
BERMAN H.S.	+-	1
BRANCH, D.B. BURLINGAME, A.H.	1-	†-
BURLINGAME A H	+-	
CARNIVAL, G.J.	+-	1
COPP, R.D.	+-	┢
CROUCHER, D.W.	+-	╂
DAVIS, J.G.	+-	╂─
EVERED, J.E.	x	⊢
FERRERA, D.W.	10	╌
GOODWIN, R.	+-	┞
HANNI, B.J.	+	⊢
HARMAN L K	+-	├
HEALY, T.J.	+-	⊢
HILBIG I.C	+-	H
HILBIG, J.G. IDEKER, E.H.	+-	⊢
KERSH, J.M.	X	⊢
KIRBY, W.A.	+	-
KUESTER, A.W.	+-	<u> </u>
KRIEG. D.	╂┈┥	⊢
IEE E.M.	1.	-
MAJESTIC, J.R.	X	-
MARX, G.E.	┦╌┤	
McDONALD, M.M.	1-1	
MODONALU, M.M.	-	
MORGAN, R.V.	X	
POTTER, G.L.	X.	
PIZZUTO, V.M. SANDLIN, N.R.	-	
	╂╼┨	
SHEPLER RI	╌┤	
SULLIVAN.M.T.	Н	_
SWANSON, E.R.	\sqcup	
IA' 'MAN. K.G.	\sqcup	
<u>v</u> .J.S.		
WILLINSON, R.B.	X	
WILSON, J. M.	\Box	
YOUNG, E.R.		
ZANE, J. O.		
Allhoff, FH	X	
Kennedy, CE	X	·-
Regulation	X	
Jemison, FA	IXI	
Johnston, LD		
Smith, TA		
Gee CB	X	_
Burge Pr	M	_
Hayes CH	\times	_
Dille' EA	XT	_
	IT	_
	\vdash	
ECUM Theo old a	17	_

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC. ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

March 31, 1992

92-RF-3296

Robert M. Nelson, Jr. Manager DOE, RFO

Attn: J. K. Hartman

SCHEDULES FOR OPERABLE UNITS 12, 13 AND 14 - JMK-0274-92

J. M. Kersh Itr, JMK-0003-92, to R. M. Nelson, Jr., Revised Schedules for Operable Units 12, 13, 14 and 16, January 10, 1992

In the referenced letter, EG&G Rocky Flats (EG&G) requested that the Department of Energy/Rocky Flats Office (DOE/RFO) approach the regulators for 60-day extensions on the Interagency Agreement (IAG) schedules for submittal of draft work plans for Operable Units 12, 13, and 14. EG&G has received no response to this request; however, our individual project managers are receiving verbal direction from their DOE counterparts to meet the original May milestone dates.

Although our January request for extension represented a realistic estimate of the timeframe required to submit quality workplans, EG&G project managers are making every effort to accommodate the recent verbal direction. It is EG&G's position that the submittals developed to meet this original deadline will be compromised in terms of quality and may not meet Environmental Protection Agency (EPA) and Colorado Department of Health (CDH) expectations. Accordingly, we anticipate that the agencies will return substantial comments on the work plans.

We request that DOE advise EG&G in writing in regard to our January 10, 1992 request for an extension.

CLASSIFICATION:

UNCLASSIFIED CONFIDENTIAL

AUTHORIZED CLASSIFIER **SIGNATURE**

J. M. Kersh, Associate General Manager **Environmental and Waste Management**

CBG:cet

Orig. and 1 cc - R. M. Nelson, Jr.

cc:

R. H. Birk DOE, RFO

S. R. Grace -

ADMIN RECCRI