

J. K. Hartman
November 16, 1993
93-RF-242E
Page 2

- Incorporate necessary changes to existing text
- Review Draft Final
- Incorporate changes and prepare final documents
- Word Processing

The contract modification was finally approved on November 9, 1993. Our subcontractor has met with EG&G Rocky Flats technical staff to prepare a draft response to comments. The Draft Response to Comments was received on November 12, 1993. EG&G Rocky Flats has received comments from DOE, RFO on the approaches outlined in our draft response to comments and will be incorporating those suggestions in the revision of the Final Compendium of In-situ Radiological Methods and Applications. The Draft Final Compendium is scheduled for delivery to EG&G Rocky Flats on November 24, 1993. Any minor changes will be incorporated during a concurrent review by DOE, RFO and EG&G Rocky Flats. M. F. McHugh of Remediation Project Management will assist in the preparation of the transmittal and delivery of the final document as required to meet the December 1, 1993 deadline.



for N. M. Hutchins
Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

MFM:dql

Orig. and 1 cc - J. K. Hartman

cc:

A. H. Pauole	-	DOE, RFO
R. J. Schassburger	-	" "
M. N. Silverman	-	" "