



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VIII

999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2466

Ref: 8HWM-FF

MAY 13 1992

Mr. Frazer Lockhart
Department of Energy
Rocky Flats Office
P.O. Box 928
Golden, CO 80402-0928

re: OU 14 Workplan

Dear Mr. Lockhart:

EPA has reviewed your May 8, 1992, letter (92-DOE-5206) forwarding additional information on and revising your previous extension request for the OU 14 Draft Workplan (92-DOE-4019). It is our conclusion that the justification provided does not meet the criteria for good cause under the IAG. However, since you have committed to maintain the October 19, 1992, deadline for the Final Workplan submittal, and to use the additional time to insure that the draft submittal is a complete, quality document, we feel no purpose would be served by denying your request.

Thus, as lead agency for this OU, and after consultation with CDH, EPA is hereby granting your request to extend the submittal deadline for the Draft Workplan to June 26, 1992. All other milestone dates for this OU remain unchanged.

If you have questions or would like to discuss the progress of this effort, please contact Bill Fraser (EPA) at 294-1081.

Sincerely,

A handwritten signature in dark ink, appearing to read "Martin Hestmark".

Martin Hestmark, EPA
Manager
Rocky Flats Project

cc: Scott Grace, DOE
Cindy Gee, EG&G