

CORRES. CONTROL
OUTGOING LTR NO.

EG&G ROCKY FLATS

92-RF-4873

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

DIST.	
BENJAMIN, A.	
BERMAN, H.S.	
BRANCH, D.B.	
BURLINGAME, A.H.	
CARNIVAL, G.J.	
COPP, R.D.	
CROUCHER, D.W.	
DAVIS, J.G.	
EVERED, J.E.	X
FERRERA, D.W.	
GOODWIN, R.	
HANNI, B.J.	
HABMAN, I.K.	
HEALY, T.J.	
HILBIG, J.G.	
DEKER, E.H.	
KERSH, J.M.	X
KIRBY, W.A.	
KUESTER, A.W.	
KRIEG, D.	
LEE, F.M.	X
MAJESTIC, J.R.	
MARX, G.E.	
MCDONALD, M.M.	
MORGAN, R.V.	X
POTTER, G.L.	X
PIZZITO, V.M.	
SANDY, N.B.	
SHEPHER, R.I.	
SULLIVAN, M.T.	
SWANSON, E.R.	
TALMAN, K.G.	
WEBB, J.S.	
WILKINSON, R.B.	X
WILSON, J.M.	
YOUNG, E.R.	
ZANE, J.O.	
ALIHOFI, F.H.	X
Kennedy, C.E.	X
Jemison, P.A.	X
Johnston, I.D.	X
Smith, T.A.	
Hayes, C.H.	X
Budge, P.S.	X
E&GMM TRACKS	X
CORRES CONTROL	X
TRAFFIC	

CLASSIFICATION:

UCNI	
UNCLASSIFIED	X
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIED
SIGNATURE
t applicable per
classification

DATE exemption.
IN REPLY TO LTR NO.

LTR APPROVALS:

PSB JEE
ORIG & TYPIST INITIALS
CBG/dmf

May 12, 1992

92-RF-4873

Terry A. Vaeth
Manager
DOE, RFO

Attn: S. R. Grace, F. R. Lockhart

ABBREVIATED SCHEDULE FOR DEVELOPMENT AND DOE REVIEW OF OU 14 DRAFT RFV/RI
WORK PLAN - JEE-0328-92

Based on the contract award notification given to the subcontractor on April 24, 1992, EG&G has initiated the development of the Operable Unit No. 14 (OU 14) Draft RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Work Plan to meet the May 22, 1992 Interagency Agreement (IAG) milestone for submittal of this document to the regulatory agencies.

The award of the contract was 21 working days prior to the IAG milestone which is an insufficient amount of time for the development of the Work Plan, the standard DOE 21-day review cycle, and the necessary revisions to the document prior to agency submittal. In order to avoid the need for a schedule extension, EG&G requests an abbreviated review cycle of the Draft Work Plan by DOE.

The kick-off meeting for the Work Plan was held April 29, 1992. EG&G has imposed a 12 working day period for development of the Work Plan before submittal to the DOE/RFO on May 18, 1992. In order to incorporate DOE comments into a revised Work Plan, the comments would need to be delivered to EG&G no later than 11:00 a.m. on May 20, 1992. The need for an expedited review has been discussed with and agreed to by your staff.

EG&G acknowledges the compressed timetable for this process and proposes it with the intention of meeting the IAG milestone. Please call the EG&G Project Manager for OU 14, C. H. Hayes, at 966-8559 if you have any questions.

J. E. Evered
J. E. Evered, Director
Environmental Management

CHH:dmf

Orig. and 1 cc - T. A. Vaeth

ADMIN RECORD

A-OU14-000035