

CORRES. CONTROL  
INCOMING LTR NO.

03718 RF 94

DUE  
DATE

ACTION

DIST.	LTR	ENC
BURLINGAME, A.H.		
BUSBY, W.S.		
CARNIVAL, G.J.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRAY, R.E.		
GEIS, J.A.		
GLOVER, W.S.		
GOLAN, P.M.		
HANNI, B.J.		
HEALY, T.J.		
HEDAH, T.G.		
HILBIG, J.G.		
HUTCHINS, N.M.		
JACKSON, D.T.		
KELL, R.E.		
KUESTER, A.W.		
MARX, G.E.		
MCDONALD, M.M.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SCHWARTZ, J.K.		
SETLOCK, G.H.		
STIGER, S.G.	X	
TOBIN, P.M.		
VOORHEIS, G.M.		
WILSON, J.M.		
SCHURBE, D.	X	
HOLLOWELL, L.	X	

CORRES. CONTROL X X  
ADMN RECORD/080 X 2  
PATS/T130G

Reviewed for Addressee  
Corres. Control RFP

9-29-94  
DATE

RM  
BY

Ref Ltr. #

DOE ORDER # 5400.1

100394-2 Department of Energy

SEP 29 1 57 PM '94

ROCKY FLATS OFFICE  
P.O. BOX 928  
GOLDEN, COLORADO 80402-0928



000044431

EG&G  
ROCKY FLATS PLANT  
CORRESPONDENCE CONTROL

94-DOE-10323

Mr. Martin Hestmark  
U. S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-FF  
999 18th Street, Suite 500  
Denver, Colorado 80202-2405

Dear Mr. Hestmark:

The Draft Phase I RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report for Operable Unit No. 15 (OU15), Inside Building Closures was submitted to your office on July 25, 1994, one week ahead of the scheduled date. At that time, we requested comments from both the Environmental Protection Agency (EPA) and the Colorado Department of Public Health and Environment (CDPHE) by September 8, 1994, in order to ensure the on-time submittal of the Final Phase I RFI/RI Report. Comments have been received from the CDPHE; however, as of September 26, 1994, no EPA comments to this document have been forthcoming.

Any further delay in the preparation of the Final Phase I RFI/RI Report for OU15 will adversely impact the January 4, 1994, IAG Milestone Date for the completion of this Report. Please be advised that we will proceed with the preparation of the Final Phase I RFI/RI Report for OU15 without the benefit of EPA's comments.

We are very interested in receiving EPA's comments and will seek to reflect these in the Final Phase I RFI/RI Report when they are received. However, we will proceed without them now in order to maintain the IAG schedule for the preparation of the Final Report.

If you have any questions or concerns please contact Dr. W. N. Fitch, the DOE OU15 Manager, at telephone (303) 966-4013.

Thank you for your cooperation and prompt attention to this matter.

Sincerely,

Steve Slaten  
IAG Coordinator for  
Environmental Restoration

