

EG&G ROCKY FLATS

47385

DISC.	ltr	ENC
AMARAL, M.E.		
BURLINGAME, A.H.		
BUSBY, W.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
DAVIS, J.G.		
FERRERA, D.W.		
FRAY, R.E.		
GEIS, J.A.		
GLOVER, W.S.		
GOLAN, P.M.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAH, T.		
HILBIG, J.G.		
HUTCHINS, N. M.		
JACKSON, D.T.		
KELL, R.E.		
KUESTER, A.W.		
MARX, G.E.		
MCDONALD, M.M.		
MCKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZOTTO, G.L.		
RISING, T.L.		
SANDLIN, N.B.		
SCHWARTZ, J.K.		
SETLOCK, G.H.		
STEWART, D.L.		
STIGER, S.G.	X	
TOBIN, P.M.		
VOORHEIS, G.M.		
WILSON, J.M.		

Primrose, A. L.

Schubbe DL
Ray R.

CORRES CONTROL	X	X
ADMIN RECORD/080		
TRAFFIC		
PATS/T130G		
CLASSIFICATION:		
UCNI		
UNCLASSIFIED	X	
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER

SIGNATURE

11-8-94

DATE

IN REPLY TO RFP CC NO:

ACTION ITEM STATUS

☐ OPEN ☐ CLOSED☐ PARTIAL

LTR APPROVALS:

ORIG & TYPIST INITIALS

tjr

RF-46469 (Rev. 07/94)

EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

November 10, 1994

94-RF-11247

Jessie M. Roberson
Assistant Manager for
Environmental Restoration Division
DOE/RFFO

PAST DUE REGULATORY AGENCY COMMENTS ON THE DRAFT PHASE I RCRA
[RESOURCE CONSERVATION AND RECOVERY ACT] FACILITIES
INVESTIGATION/REMEDIAL INVESTIGATION (RFI/RI) REPORT FOR OPERABLE
UNIT (OU) 15 - SGS-588-94

Action: Request Department of Energy/Rocky Flats Field Office (DOE/RFFO) approval of
EG&G Rocky Flats, Inc. strategy for meeting the Final Phase I RFI/RI Report
Interagency Agreement milestone of January 4, 1994 for OU 15.


In accordance with the DOE/RFFO's letter to the United States Environmental Protection
Agency (EPA) dated September 29, 1994, EG&G Rocky Flats, Inc. is proceeding with
preparation of the Final Phase I RFI/RI Report for Operable Unit (OU) 15 without the
benefit of EPA's comments on the Draft Phase I RFI/RI Report for OU 15 in order to meet
the Interagency Agreement (IAG) Table Six milestone for the submittal of the final report. It
is EG&G's understanding that the EPA intends to provide comments on the Draft Phase I
RFI/RI Report for OU 15 in the near future. The purpose of this correspondence is to
provide DOE/RFFO with a strategy for dealing with late EPA comments which, given the
validity of the assumptions, will ensure that past due comments from EPA are incorporated
in the Final Phase I RFI/RI Report for OU 15 while still meeting the January 4, 1994
milestone.

EG&G recommends that EG&G and DOE/RFFO meet on Monday and, if necessary on
Tuesday, November 21 and 22, 1994 at ERM-Rocky Mountain, Inc.'s (ERM's) offices to
review preliminary copies of the Final Phase I RFI/RI Report for OU 15. The purpose of
the meeting will be to ensure that EPA, DOE/RFFO and Colorado Department of Public
Health and Environment (CDPHE) comments on the Draft Phase I RFI/RI Report for OU 15
are adequately resolved.

Additional comment resolution and final report revisions can be reviewed for adequacy and
changes made accordingly during the meeting. ERM can continue to revise and provide
revised copies of comment resolution and final report revisions during the meeting until
close of business on November 22, 1994. Concurrence on adequate language to address
all comments can be accomplished for finalization of the final report, including resolution of
past due EPA comments, in order to meet the January 4, 1994 milestone.

The following assumptions must be valid for the strategy outlined above to be successful:

- 1) Past due comments from EPA regarding technical issues will be addressed as part
of the Responsiveness Summary to EPA comments document without significant
changes to the Final Phase I RFI/RI Report for OU 15;



Jessie M. Roberson
November 10, 1994
94-RF-11247
Page 2

- 2) Past due EPA comments will be received by November 10, 1994, to allow adequate time for discussions between DOE/RFFO and EG&G regarding comment resolution prior to November 21, 1994; and
- 3) The OU 15 work package milestone (November 22, 1994) for delivery of the draft Final Phase I RFI/RI Report for OU 15 will be considered met upon DOE/RFFO receiving review documents during the November 21, 1994 meeting.

Please note that if past due comments are not received by November 10, 1994, they will not be included within the Final Phase I RFI/RI Report for OU 15 in order to meet the IAG Table Six Milestone date of January 4, 1994. EG&G appreciates DOE/RFFO's continued interest and enthusiasm for expediting the closure process for OU 15 while maintaining a high degree of protectiveness of the environment, public and Rocky Flats Environmental Technology Site workers. If you have any questions regarding this correspondence, please contact Rich Ray at extension 8775 or Dennis Schubbe at extension 8709.


for S. G. Stiger, Director
Environmental Restoration Program Division
EG&G Rocky Flats, Inc.

DLS:tjr

Orig. and 1 cc - J. M. Roberson

cc:
W. Fitch - DOE/RFFO
F. L. Lockhart - " "
M. N. Silverman - " "