

~~10375~~

10901

000 RF 91

States Government

Department of Energy

Rocky Flats Office

APR 20 11 30 AM '91

memorandum

APR 19 1991

ERD:FRL:2998

Changes to Interagency Agreement Schedule, Revision 4

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

APR 26 1991

J.M. Kersh, Associate General Manager
Environmental Restoration and Waste Management
EG&G Rocky Flats, Inc.

DOE has received approval from the Colorado Department of Health for a change to Interagency Agreement (IAG) schedule as listed below. This revised date is a second extension to the original schedule, making it imperative that it be met if we are to maintain credible relations with the regulatory agencies. This revised date has been approved per IAG guidelines and now carries the same priority as dates in the original Table 6 of the IAG.

DOCUMENT NAME	REV. 2 DATE	REVISED DATE
Final Plan for the Prevention of Contamination Dispersion	4/18/91	7/22/91

David P. Simonson
David P. Simonson
Assistant Manager
for Environmental Management

cc:
A. Rampertaap, EM-45
R. Schassburger, DOE/RFO
S. Grace, DOE/RFO
T. Greengard, EG&G/RF

S. CONTROL y y

ved for Addressee
es. Control RFP7-91 *hf*

TE BY

#

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

ADMIN RECORD