

98-RF-00265

DIST.	LTR	ENC
ENSUSSSEN, STAN		
RAILSFORD, M		
JHL, TONY		
JRDGE, LARRY		
ARD, BOB		
HAPIN, JOHN		
OLES, GARY		
ROWE, STEVE		
RBACHER, BA	X	
RVIN, PAT	X	
ARDING, WYN		
ARROUND, BILL		
EDAHL, T.	X	
EONARDI, KEN		
ARTINEZ, LEN		
CGOVERN, LE		
GG, BOB		
ARKER, ALAN	X	
AM GIANTI		
PROLES, NOR		
ILLER, BOB		
UOR, NANCY		
DOORHEIS, GARY		
MITHING, JOHN		
HELTON, D.		
RUSSEGAARD		
UTCHINS, N		
ESTIA, S	X	
ORRES.CONT	X	X
DMIN RECRD		
LGD.110	X	X
ATS/T130G		
CLASSIFICATION:		
CNI		
NCLASSIFIED		<input checked="" type="checkbox"/>
CONFIDENTIAL		
ECRE I		
AUTHORIZED CLASS		
SIGNATURE:		
[Signature] UNCL		
Date:	11/19/98	
V REPLY TO RFP C#		
1893 RF-		
CTION ITEM STATUS		
<input checked="" type="checkbox"/> PARTIAL/OPEN		
<input type="checkbox"/> CLOSED		
LTR APPROVALS:		
G. & TYPIST INITIAL		
JWW:s		



January 19, 1998

98-RF-00265

Keith A. Klein
Deputy Manager for Technical Programs
DOE, RFFO

NATIONAL HISTORIC PRESERVATION ACT COMPLIANCE STATUS - AMP-005-98

Refs: (a) Keith A. Klein ltr, (02520), to A. Parker, Comments from National Park Service on Historic American Engineering Record Reports, December 17, 1998

(b) P. F. Ervin ltr, PFE-001-98, to P. Powell, Reformatted National Historic Preservation Act Documentation Packages For Buildings 114, 120, 762, 792A, 888, 901, and 996, January 19, 1998

This letter provides status of the National Historic Preservation Act (NHPA) documentation actions necessary to complete NHPA documentation in FY98 and to respond to Reference (a). Kaiser-Hill Company, L.L.C. is implementing programmatic actions to confirm the achievement of compliance with the National Historic Preservation Act. All activities are currently scheduled to be complete by April 1, 1998. Completed means that the documentation packages would be prepared and delivered to the DOE Cultural Resources Manager for submittal to the National Park Service (NPS) for their review. Although Kaiser-Hill does not anticipate follow-up as being required, our procurement includes follow-up support through September, 1998, if needed.

Reference (a) provided formatting requirements different from those previously used. The NPS noted in their comments that the NPS had not previously informed DOE of those requirements. Kaiser-Hill agrees that it would be prudent to resubmit those reformatted reports for NPS review prior to DOE's submittal of the remaining packages in April, 1998. Kaiser-Hill has transmitted in Reference (b), to the DOE Cultural Resources Manager, the revised packages. Kaiser-Hill will also plan to provide a complete set of the reformatted narratives, with the final transmittal package. This plan will allow the incorporation of any future comments into the complete package.



iser-Hill Company, L.L.C.

Mailing Address: Rocky Flats Environmental Technology Site, State Hwy. 93 and Cactus, Rocky Flats, CO 80007 • 303.966.7000
 Mailing Address: P.O. Box 464, Golden, Colorado 80402-0464

ADMIN RECORD
A-SW-002618

Keith A. Klein
January 19, 1998
98-RF-00265
Page 2

If you have any questions, please contact Pat Ervin at extension 8187 or pager 3267.

A handwritten signature in black ink, appearing to read "Alan M. Parker". The signature is fluid and cursive, with the first name "Alan" being more prominent.

Alan M. Parker
Vice President
Closure Projects Integration
Kaiser-Hill Company L.L.C.

PFE:sak

Orig. and 1 cc - Keith A. Klein

cc:
Bill Fitch
Fred Gerdeman
Tricia Powell