

DOE, 2002

NFA Status Meeting Minutes
For February 27, 2002

13
ADMIN RECORD

SW-A-005932

MEETING MINUTES

Subject: NFA Status Meeting
Date: February 27, 2002
Time: 10:00 – 12:00 p.m.
Location: RFETS

I ER Update

Building 123 – The current status of the project was discussed and it was noted that the work has been progressing nicely.

IHSS Group 400-10 – The project was delayed due to weather but will be starting this week.

Building 886 – The RSOP Notification (02-03) was distributed at the meeting today in support of initiating work at B886 in mid-March. The DOE transmittal letter will follow shortly. (IA SAP Addendum 02-03 was also provided.)

II Correction of Prior Meeting' Minutes

The minutes were approved and signed as written.

III NFA Discussions

- (A) There were four sites carried over from the 1992 list, 700-1110, 900-1300, SE-1600 and SE-1601. These were now deferred to the March meeting.
- (B) In response to a previous action, Kaiser – Hill provided copies of the **OU15 ROD Declaration** and reviewed the language to ensure there was nothing preventing the previous agreement to designate PACs 800-179 and 800-180 as NFAs at this time. The designation stands.
- (C) Kaiser – Hill provided additional information for the two remaining sites from the **2001 HRR**. After reviewing key pages from the approved OU 10 Workplan and discussing the step during treatment where the water is identified as off-spec, it was concurred with that PAC 300-206 is a NFA site. A revised write-up was provided for PAC 700-1102 as previously requested. The State requested time to confer internally prior to discussing further. It will be deferred to the March meeting.
- (D) The write-up for PAC 100-613 was provided. It was previously listed as being contained in the 7th Quarterly Update but was actually only in the 4th Quarterly Update. The PAC was accepted as a NFA site. *It is in 97 pages 86-87*
- (E) There was one remaining site (PAC NE-1411) from the 7th Quarterly Update. Copies of pages from the operations logbook were provided to document the diesel spill was cleaned up. The PAC was accepted as a NFA site.
- (F) There was new discussion on five PACs from the **1997, 1998, and 1999 Annual Updates**. It was agreed that all five sites; PACs NW-170 (1999), NE 1404 (1998), 300-212, 700-1114a and 700-1114b (1997) were all NFA sites. It was clarified that 700-1114b is actually associated with B765 (not 774 as listed). This will be corrected in the 2002 Update. The write-up for PAC NW-170 also requires a revision to be included in the 2002 Annual Update to correct references to Tier I and associated impacts.

IV List of NFA's for Next Meeting

The State will complete its' review of the final four locations from the 1992 list (PACs 700-1110, 900-1300, SE-1600 and SE-1601)

The State will complete its' review of **PAC 700-1102** from the 2001 Annual Update (and other PCB sites?).

The new locations for review include the remaining PAC (900-109) from the 1997 Annual Update; PAC 500-908 from the 12th Quarterly Update; PACs 700-1113, 900-1315 and 900-1317 from the 11th Quarterly Update; PACs 300-714 and 900-1316 from the 10th Quarterly Update; PAC 900-1314 from the 9th Quarterly Update; and PACs 300-713 and 400-814 from the 8th Quarterly Update.


This will complete the list of sites currently proposed by the Site as NFAs.

(See attached March 13, Agenda for a concise listing of the sites requiring review prior to the meeting.)

V Closing

The next meeting will be March 13, 2002, at 2:00 p.m. at EPA. Laura Brooks and Susan Serreze will arrive at 3:00 p.m. to discuss the RCRA Unit List with the State.

CONCURRENCE:



DOE



EPA



CDPHE