From: Beaudoin, Maurice NAE

**Sent:** Monday, June 08, 2009 7:56 AM

To: 'Jennifer Carlino'; 'Chief R. Gomes'; 'Jim Purcell'; '

'healthagent@nortonmaus.com'; 'highway@nortonmaus.com'; 'clark@nortonpolice.com'

Cc: 'Tim Pac'; Otis, Mark J NAE; Beauchemin, Timothy L NAE; 'Buckley, David (DEP)'; Barbour,

Eric W NAB02; '; 'taylor.melissag@epamail.epa.gov';

'dwatters@cabreraservices.com'; 'nberliner@cabreraservices.com'; 'jcurran@conticorp.com'; 'Jeff Dulgarian'; 'John.DAgostino@erm.com'; Degrazia, Michael J NAE; Rezendes, Timothy J NAE; Lawrence, Beverly E NAE; 'Garry.Waldeck@state.ma.us'; Winston, Sheila M NAE; Mcinerny, Joseph P NAE; Mcmillan, Farrell NAE; Winmill, John I NAE; 'Paulo Medeiros';

'Whitaker, Frank Mr CIV USA AMC'

Subject: DACA31-02-D-0015 - Phase II-Shpack FUSRAP Site, Norton/Attleboro, MA - 11 May 2009

Update;

Good Morning to All,

Monday, 08 June 2009

Operations continue with remedial excavations and processing of excavated materials; Resumed packaging (bagging) waste soils this week in planning for shipping of waste soils neat week. Moved and improved de-watering treatment system to a new location on the site to accommodate remediation activities. Remediated another utility pole area near the tongue area of the site and backfilled with compacted fill. Waste soil shipping scheduled for Tuesday, 16 June and Wednesday 17 June 2009. Continue to receive sand material on site for remediated areas backfill.

Should anyone have any questions or require some additional information, please contact me that the New Bedford Resident Office at 1-508-990-2550, Ext. 223 or 1-978-318-8223 or on my cellular telephone at 1-509-990-2721. The site telephone number is 1-508-223-2325, Extension No. 32 and 33. Michael J. Degrazia, Quality Assurance Representative is generally on the site each day;

Thank you in advance for your assistance and cooperation on this project.

Maurice Beaudoin, P. E., P. L. S. Resident Engineer Contracting Officer's Representative